


THE UNITED REPUBLIC OF TANZANIA  
PRESIDENT'S OFFICE

REGIONAL ADMINISTRATION AND LOCAL GOVERNMENT  
NYASA DISTRICT COUNCIL



18/7/2017

GENERAL PROCUREMENT NOTICE

PROCUREMENT PLAN FOR GOODS, WORKS AND NON-CONSULTANCY SERVICES - 2017/2018

- The Nyasa District Council is now issuing the General Procurement Notice in accordance with the requirement of Public Procurement Act 2011, Regulation 2013 and its amendment 2016 for the purpose of informing bidders, suppliers, non consultancy and general public on tender opportunities during the financial year 2017/2018.
- Potential bidders desiring additional information on the procurement in question particularly on specific items should contact the procurement entity at the following address; District Executive Director, Nyasa District Council P.O. Box 90 Mbamba bay. From 7.30 am to 9.30 pm monday to friday except public holidays.

4. Further to this publication of General Procurement Notice, subsequent announcement of specific tenders will be advertised in the local newspaper, Procurement Journal, (PPRA Website) and Nyasa DC website

Description	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			Invitation for Tenders and contract signature				
				Invitation Date	Closing-Opening	Notification of Applicants	Tender Invitation Date	Tender Closing-Opening	Notice of intention to award date	Vetting/Ratification of contract	Notification of Award
1	2	3	4	5	6	7	8	9	10	11	12
Supply of Stationery and Office Consumables	GPSA		FWC	NA	NA	NA	GPSA	GPSA	GPSA	GPSA	GPSA
Supply of Agricultural and Veterinary Inputs	GPSA		FWC	NA	NA	NA	GPSA	GPSA	GPSA	GPSA	GPSA
Supply of Office Equipments & Accessories	GPSA		FWC	NA	NA	NA	GPSA	GPSA	GPSA	GPSA	GPSA
Supply of Construction materials and Hardware	GPSA		FWC	NA	NA	NA	GPSA	GPSA	GPSA	GPSA	GPSA
Supply of Laboratory Equipments and supplies	GPSA		FWC	NA	NA	NA	GPSA	GPSA	GPSA	GPSA	GPSA
Electrical and Cabling Materials	GPSA		FWC	NA	NA	NA	GPSA	GPSA	GPSA	GPSA	GPSA
Supply of Fuel and Lubricants	GPSA		FWC	NA	NA	NA	GPSA	GPSA	GPSA	GPSA	GPSA
Supply of Furniture and Fittings	GPSA		FWC	NA	NA	NA	GPSA	GPSA	GPSA	GPSA	GPSA

Supply of LPG Gas	GPSA		FWC	NA	NA	NA	NA	NA	GPSA	GPSA	GPSA	GPSA	GPSA	GPSA
Supply of Machines, Equipments and small tools	GPSA		FWC	NA	NA	NA	NA	NA	GPSA	GPSA	GPSA	GPSA	GPSA	GPSA
Supply of Drugs, Medical equipments and Hospital Supplies	GPSA		FWC	NA	NA	NA	NA	NA	GPSA	GPSA	GPSA	GPSA	GPSA	GPSA
Supply of motorvehicles/cycles, plants, generators spare parts	GPSA		FWC	NA	NA	NA	NA	NA	GPSA	GPSA	GPSA	GPSA	GPSA	GPSA
Supply of Sundries, Uniforms and General supplies	GPSA		FWC	NA	NA	NA	NA	NA	GPSA	GPSA	GPSA	GPSA	GPSA	GPSA
Advertisement service	GPSA		FWC	NA	NA	NA	NA	NA	GPSA	GPSA	GPSA	GPSA	GPSA	GPSA
Cartering Service	GPSA		FWC	NA	NA	NA	NA	NA	GPSA	GPSA	GPSA	GPSA	GPSA	GPSA
Printing and Photocopying service	GPSA		FWC	NA	NA	NA	NA	NA	GPSA	GPSA	GPSA	GPSA	GPSA	GPSA
Service and Maintenance for motorvehicles/cycles, plants, machinery and generators	GPSA		FWC	NA	NA	NA	NA	NA	GPSA	GPSA	GPSA	GPSA	GPSA	GPSA
Car Hiring			CQ	NA	NA	NA	NA	NA	20-07-2017	26-07-2017	10-08-2017	24-08-2017	31-08-2017	
Rehabilitation of Mango group water supply		LGA/145/2017-2018/W/35	NCB	NA	NA	NA	NA	NA	17-10-2017	01-11-2017	24-11-2017	19-12-2017	28-12-2017	
Rehabilitation of Lundo group water supply		LGA/145/2017-2018/W/10	NCB	NA	NA	NA	NA	NA	25-08-2017	08-09-2017	27-09-2017	23-10-2017	30-10-2017	
Rehabilitation of Ndengele water supply		LGA/145/2017-2018/W/11	NCB	NA	NA	NA	NA	NA	25-08-2017	08-09-2017	27-09-2017	23-10-2017	30-10-2017	

Rehabilitation of Tingi water supply	LGA/4517-2018/W/06		NCB	NA	NA	NA	25-08-2017	08-09-2017	27-09-2017	23-10-2017	30-10-2017
Rehabilitation of Mtipwili water supply	LGA/145/2017-2018/W/014		NCB	NA	NA	NA	17-10-2017	01-11-2017	24-11-2017	19-12-2017	28-12-2017
Rehabilitation of Mitomoni water supply	LGA/145/2017-2018/W/15		NCB	NA	NA	NA	17-10-2017	01-11-2017	24-11-2017	19-12-2017	28-12-2017
Rehabilitation of Chimate water supply	LGA/145/2017-2018/W/05		NCB	NA	NA	NA	17-10-2017	01-11-2017	24-11-2017	19-12-2017	28-12-2017
Rehabilitation of Ukuli-Kingerikiti water supply	LGA/145/2017-2018/W/16		NCB	NA	NA	NA	17-10-2017	01-11-2017	24-11-2017	19-12-2017	28-12-2017
Rehabilitation of Ng'ombo water supply	LGA/145/2017-2018/W/18		NCB	NA	NA	NA	17-10-2017	01-11-2017	24-11-2017	19-12-2017	28-12-2017
Rehabilitation of Chinula water supply	LGA/145/2017-2018/W/07		NCB	NA	NA	NA	17-10-2017	01-11-2017	24-11-2017	19-12-2017	28-12-2017
New construction of Liparamba water supply	LGA/145/2017-2018/W/03		NCB	NA	NA	NA	25-08-2017	08-09-2017	27-09-2017	23-10-2017	30-10-2017

New construction of Upolo water supply	LGA/145/2017-17-2018/W/08		NCB	NA	NA	NA	25-08-2017	08-09-2017	27-09-2017	23-10-2017	30-10-2017
New construction of Malungu water supply	LGA/145/2017-2018/W/04		NCB	NA	NA	NA	17-10-2017	01-11-2017	24-11-2017	19-12-2017	28-12-2017
New construction of Ngumbo water supply	LGA/145/2017-2018/W/02		NCB	NA	NA	NA	17-10-2017	01-11-2017	24-11-2017	19-12-2017	28-12-2017
New construction of Matenje water supply	LGA/145/2017-2018/W/09		NCB	NA	NA	NA	17-10-2017	01-11-2017	24-11-2017	19-12-2017	28-12-2017
New construction of Ndumbi water supply	LGA/1452017-2018/W/12		NCB	NA	NA	NA	17-10-2017	01-11-2017	24-11-2017	19-12-2017	28-12-2017
Construction of water department office	LGA/145/2017-2018/W/17		NCB	NA	NA	NA	17-10-2017	01-11-2017	24-11-2017	19-12-2017	28-12-2017
New construction of Kwambe water supply	LGA/145/2017-2018/W/13		NCB	NA	NA	NA	17-10-2017	01-11-2017	24-11-2017	19-12-2017	28-12-2017

<p>Routine maintenance along Kingerikiti - kikole - Mtipwili 10km, Kimbango - Malamala - Luhangarasi 10km, Makatani - Kilindinda - Tingi 10km, Mpapa - Kimbango - Luhangarasi - Ukuli 4km, Kikole Primary School 7km, Spot improvement along Kingerikiti - Lumecha - Mwasiliano 10km, Periodic Maintenance along Kingerikiti - Kikole - Mtipwili 15km</p>	LGA/145/2017-2018/W/19	NCB	NA	NA	NA	25-08-2017	08-09-2017	27-09-2017	23-10-2017	30-10-2017
<p>Routine maintenance along Luhindo - Mpepo - Darpori 18km, Mtuha - Liparamba 10km, spot improvement along Malungu - Matarawe - Ng'ombo 4km, Darpori - Songea pori - Getini 5km, Luhindo - Kikurunga 5km, periodic maintenance along Mtuha - Liparamba 10km, Construction of Tanga CBR along Lusilingo - Litindo Asili road</p>	LGA/145/2017-2018/W/20	NCB	NA	NA	NA	25-08-2017	08-09-2017	27-09-2017	23-10-2017	30-10-2017



completion of Construction of 6 teachers house at Makole, mitumbitumbi, litoromero, Lami, Lima and Matarawe primary shoolds	LGA/145/2017-2018/W/25		CQ	NA	NA	NA	16-02-2018	23-02-2018	19-03-2018	11-04-2018	18-04-2018
completion of Construction of 4 classrooms at Kilumba secondary school, 2 Classrooms at Kingirikiti Secondary Schools and 6teachers houses at Limbo and Lundo secondary schools	LGA/145/2017-2018/W/26		CQ	NA	NA	NA	16-02-2018	23-02-2018	19-03-2018	11-04-2018	18-04-2018
To facilitate construction of Mpepo High School	LGA/145/2017-2018/W/27		CQ	NA	NA	NA	26-09-2017	03-10-2017	23-10-2017	16-11-2017	27-11-2017
To facilitate completion of 14 secondary schools Laboratories	LGA/145/2017-2018/W/28		CQ	NA	NA	NA	26-09-2017	03-10-2017	23-10-2017	16-11-2017	27-11-2017
Construction of Council Hospital	LGA/145/2017-2018/W/29		NCB	NA	NA	NA	10-10-2017	25-10-2017	17-11-2017	12-12-2017	19-12-2017
Construction of 1 small fish market at Mbamba-bay village	LGA/145/2017-2018/W/30		CQ	NA	NA	NA	16-02-2018	23-02-2018	19-03-2018	11-04-2018	18-04-2018

To complete construction of coffee central pulper unit at Kimbango village	LGA/145/2017-2018/W/31	CQ	NA	NA	26-09-2017	03-10-2017	23-10-2017	16-11-2017	27-11-2017
To complete construction of coffee central pulper unit at Malamala village	LGA/145/2017-2018/W/32	CQ	NA	NA	26-09-2017	03-10-2017	23-10-2017	16-11-2017	27-11-2017
To construct 1 Warehouse at Litumbakuhamba village	LGA/145/2017-2018/W/33	CQ	NA	NA	26-09-2017	03-10-2017	23-10-2017	16-11-2017	27-11-2017
Construction of Mkili Health Centre.	LGA/145/2017-2018/W/34	NCB	NA	NA	10-10-2017	25-10-2017	17-11-2017	12-12-2017	19-12-2017

**Note:-**

LGA-Local Government Authority, NYS-Nyasa District Council, W-Works, Na-Not applied, NCB-National Competitive Bidding, CQ-Competitive Quotations, SS- Single Source

Gpsa-Government Procurement Service Agency, Fwc-Frame Work Contract.



**MENANCE NDOMBA**  
 Ag. District Executive Director  
 NYASA DISTRICT COUNCIL